

~~SECRET~~
(When Filled In)

MONTHLY PROJECT REPORT				
ORIGINATOR(S) OC-MED MD-M-60-022		BUDGET EST. FY AMOUNT		REPORTING PERIOD 1-30 September 1961
ACTION				
<input type="checkbox"/> FUTURE	<input checked="" type="checkbox"/> ACTIVE	<input type="checkbox"/> COMPLETED	<input type="checkbox"/> CANCELLED	<input type="checkbox"/> SUSPENDED
PROJECT NUMBER E-5184	PRIORITY CLASS I	PRIM. RESPONSIBILITY SDS	PROJECT ENGINEER [REDACTED]	
PROJECT TITLE African Communications Net				
PROJECT REQUIREMENT Plan equipment and layout for net.				
PROJECT DESCRIPTION Design 2-position CW base station and three 1-position CW out-stations.				
APPROVAL DATE March 1960	APPROVED BY OC-E [Signature] SEB [Signature]		STARTING DATE March 1960	COMPLETION DATE
REMARKS A Bill of Materials has been compiled and submitted for the expansion of the [REDACTED] Base Station located at [REDACTED]. It includes sufficient material for expanding the present two-position receiver station to a total of five positions and the installation of a new transmitting station that will include ten transmitters and a 60 KW emergency generator. This list is presently being reviewed by Chief, FES before being forwarded to the [REDACTED] division for approval.				

25X1A9a

25X1A6a

25X1A6a

5X1A6a